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ESTIMATE RUN 03/23/2009

ESTIMATE SUMMARY 14:40:12

CONTID: C16495 ESTIMATE NO: 0008 PROG SPEC YR:2005

PCN: 16495-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 77.5 DAYS TIME ALLOW: 75 WORK DAYS
I-76: BURLINGTON CANAL TO BROMLEY LANE PERCENT TIME: 103.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE 0761-195
I-76: BURLINGTON CANAL TO BROM
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 02/27/2009 DATE TIME STARTED 07/07/2008
915 HARGER ROAD DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008
DATE AWARDED 06/02/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 07/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,142,501.63 PARTICIPATING $ 869,431.88 $ 8,453.00
AWARD PROJECT AMT: S 908,005.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.10% TOTAL EARNINGS 869,431.88 8,453.00
FUNDS AVAILABLE: $ 273,069.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 869,431.88 8,453.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,620.08 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 855,811.80 8,453.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 855,811.80 8,453.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,453.00
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PCN: 16495-BID ESTIMATE RUN 03/23/2009
PROJECT: SHE 0761-195 ESTIMATE NO: 0008 14:40:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00090 RESET DELINEATOR 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 7.250 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 7.250 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0075 213-00003 *MULCHING (WEED FREE) 7.250 0.000
ACRE 0.000 0.00
425.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 2,000.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0085 213-00100 *SOIL BINDER 4.500 4.500
ACRE 0.000 0.00
825.00000 4.500 3,712.50
0090 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 336.000 335.000
sy 1.000 1.60
1.60000 336.000 537.60
0095 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 412-00600 *CONCRETE PAVEMENT (6 INCH) 149.000 149.000
sy 0.000 0.00
155.00000 149.000 23,095.00
0105 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
0110 606-20010 TENSIONED CABLE BARRIER 30,708.000 30,076.000
LF 632.000 7,394.40
11.70000 30,708.000 359,283.60
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PCN: 16495-BID ESTIMATE RUN 03/23/2009
PROJECT: SHE 0761-195 ESTIMATE NO: 0008 14:40:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 14.000 14.000
EACH 0.000 0.00
2,480.00000 14.000 34,720.00
0120 608-01550 *PLACE ASPHALT MILLINGS 13,406.000 13,359.000
SY 47.000 282.00
6.00000 13,406.000 80,436.00
0125 612-00001 DELINEATOR (TYPE I) 176.000 176.000
EACH 0.000 0.00
17.00000 176.000 2,992.00
0130 612-00002 DELINEATOR (TYPE ITI) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0135 612-00003 DELINEATOR (TYPE III) 77.000 77.000
EACH 0.000 0.00
23.00000 77.000 1,771.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
L S 0.000 0.00
15,000.00000 0.950 14,250.00
0145 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0150 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
5,000.00000 0.500 2,500.00
0155 630-00003 UNIFORMED TRAFFIC CONTROL 288.000 287.500
HOUR 0.000 0.00
65.00000 287.500 18,687.50
0160 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.000 0.00
2,400.00000 0.900 2,160.00
0165 630-00007 TRAFFIC CONTROL INSPECTION 40.000 33.000
DAY 0.000 0.00
85.00000 33.000 2,805.00
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PCN: 16495-BID ESTIMATE RUN 03/23/2009
PROJECT: SHE 0761-195 ESTIMATE NO: 0008 14:40:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 TRAFFIC CONTROL MANAGEMENT 89.000 79.000
DAY 0.000 0.00
505.00000 79.000 39,895.00
0175 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700
EACH 0.000 0.00
40.00000 29.700 1,188.00
0180 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 0.000 0.00
40.00000 23.400 936.00
0185 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 15.300
EACH 0.000 0.00
40.00000 15.300 612.00
0190 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 36.000
SF 0.000 0.00
12.00000 36.000 432.00
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
3,000.00000 1.800 5,400.00
0200 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,000.00000 1.800 1,800.00
0205 630-80360 DRUM CHANNELIZING DEVICE 200.000 180.000
EACH 0.000 0.00
30.00000 180.000 5,400.00
0210 630-80380 TRAFFIC CONE 450.000 405.000
EACH 0.000 0.00
4.00000 405.000 1,620.00
0215 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
10,000.00000 1.800 18,000.00
0220 700-70002 F/A ANTICIPATED CMO 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16495-BID ESTIMATE RUN 03/23/2009
PROJECT: SHE 0761-195 ESTIMATE NO: 0008 14:40:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) SMCO #2 - 0.000 0.000
REPLACE MEDIAN TERMINAL
cy 0.000 0.00
28.75000 0.000 0.00
0270 202-01130 REMOVAL OF GUARDRAIL TYPE 3 SMCO #2 - REPLACE MEDIAN 1,357.000 1,357.000
TERMINAL
LF 0.000 0.00
3.00000 1,357.000 4,071.00
0275 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) SMCO #2 - REPLACE 1,000.000 1,000.000
MEDIAN TERMINAL
LF 0.000 0.00
25.00000 1,000.000 25,000.00
0280 606-01460 MEDIAN TERMINAL SMCO #2 - REPLACE MEDIAN TERMINAL 10.000 10.000
EACH 0.000 0.00

4,400.00000 10.000 44,000.00
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CONTID: C16495 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 16495-BID ESTIMATE RUN 03/23/2009
PROJECT: SHE 0761-195 ESTIMATE NO: 0008 14:40:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 625-00001 CONSTRUCTION SURVEYING (HOURLY) SMCO #2 - REPLACE 15.000 11.000
MEDIAN TERMINAL
HOUR 0.000 0.00
100.00000 11.000 1,100.00
CAT 0200 CURRENT AMT $ 1,131,101.63 $ 8,453.00$% 858,031.88
CAT NO0400 CONSTRUCTION ENGINEERING
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,400.00000 1.000 9,400.00
0260 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 11,400.00 $ 0.00$ 11,400.00
PROJECT TOTAL CURRENT AMT $ 1,142,501.63 $ 8,453.00 $ 869,431.88



